
From: Moore, Gary
To: Don Edgington
Cc: Delgado, Paige
Subject: FJ Doyle: Plan After Break
Date: Sunday, December 23, 2018 2:27:52 PM

Don:
 
This is my view of the activities.  I did not include the disposal of the drums but that should not
impact us.  I know if probably will not work out this way but at least we have some type of general
plan of action to push to achieve.  Please review and make sure we have the right equipment and
personnel.  We need a design plan on how we will build the parking lot.  I would also like to probably
get a survey of the industrial property so we know exactly where the property boundaries are
located between  Property) and 905 N. Poplar (Site).  I would also like
to get some costs on putting up a fence between  and 905 N. Poplar (price cedar,
metal, and vinyl) at 6 ft privacy fencing with top rail (not positive we can do the fencing).
 
Also, Paige will be on-site Jan 3 – 5 and 7 – 12.  I am on leave through Jan 6 and on Phone Duty Jan 7
-13.
 
Wed, Jan 2:
 

Team remobilizes to hotel from Christmas Break;
RM checks out site for preparations for Jan 3 start;

 
Thursday, Jan 3:
 

DRA25 (hand dig the debris within the concrete drainage and blow-out the culvert towards
DRA26);
Excavate (Oscar): DRA26 (this should be done first as kids are out of school until Jan 7);
Excavate (Oscar):  EAS07S and EAS08S (south side to north side beyond underground pipes
then let big excavator dig remainder);
Restoration (Rusty/Dee):  Continue and Complete soil restoration of FJD08, and FJD09;
Waste Disposal (Dee):  Concrete/Debris/Non-TSCA Soils to Maloy

 
Friday, Jan 4:

Restoration (Rusty/Dee):  Continue FJD02, FJD03, and Alleyway areas;
Excavate (Oscar): Complete EAS08S, and FJD05-01
Waste Disposal (Dee):  TSCA Disposal to Itasca Landfill
Waste Disposal (Dee):  Non-TSCA Soils to Maloy Landfill

 
Saturday, Jan 5:

Restoration (Rusty/Oscar):  Complete FJD02, FJD03, and Alleyway areas;
Excavate (Dee):  EAS07N (TSCA), EAS08N (TSCA), FJD04-07 (TSCA), FJD04-08 (TSCA), DRA09S

 
Monday, Jan 7:

(b) (6)
(b) (6)
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Restoration (Rusty/Dee): Alleyway area
Excavate (Oscar):  DRA22 and DRA04
Excavate (Dee):  FJD04-05, FJD04-06, and DRA09N
Waste disposal (Dee):  TSCA Disposal to Itasca Landfill
Waste Disposal (Dee)  Non-TSCA to Maloy Landfill

 
Tuesday, Jan 8:

Restoration (Rusty):  Alleyway area/FJD05
Excavation (Oscar):  DRA05 and DR03
Excavation (Dee):  FJD04-03, FJD04-04 (TSCA), and DRA08S (TSCA)
Waste disposal (Dee):  TSCA Disposal to Itasca Landfill
Waste Disposal (Dee)  Non-TSCA to Maloy Landfill

 
 
 
 
 
 
Wednesday, Jan 9:

Restoration (Rusty):  Alleyway Areas/Drainage Ditches
Excavation (Oscar):  DRA02
Excavation (Dee):  FJD04-01 and DRA07W
Waste disposal (Dee):  TSCA Disposal to Itasca Landfill
Waste Disposal (Dee)  Non-TSCA to Maloy Landfill

 
Thursday, Jan 10

Restoration (Rusty/Oscar):  Alleyway/Drainage Ditches
Excavate (Dee):  DRA07, FJD04-08 (TSCA), and DRA08N

 
Friday, Jan 11

Restoration (Rusty/Dee/Oscar):  Drainage Ditches/FJD04
 
Saturday, Jan 12

Restoration (Rusty/Dee/Oscar):  Drainage Ditches/FJD04
 
 
Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX  75202-2733
Cell:  214.789.1627
moore.gary@epa.gov
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